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ESTIMATE RUN 11/10/2010

ESTIMATE SUMMARY 15:10:21

CONTID: C17518         ESTIMATE NO: 0003 PROG 2005

PCN: 17518-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

 SIGNAL UPGRADE AT SANTA FE AN PERCENT TIME:

PROJECT NO: NH050A-012                    

 SIGNAL UPGRADE AT SANTA FE AN

NAME OF ROAD: 050C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CONTRACT MANAGEMENT, INC. dba US ROADS PAY PERIOD ENDING 10/01/2010 DATE TIME STARTED 06/24/2010

5170 N UNION BLVD. STE. 201 DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80918     719 638 6781 DATE NOTICE TO PROCEED 06/24/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 485,196.32 PARTICIPATING $ $ 188,587.03

AWARD PROJECT AMT: 303,303.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -165.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.35

WORK DAYS

WORK DAYS

74.45%

123,965.06

188,587.03

188,587.03

188,421.57

$

$

$

$

361,231.26

0.00

361,231.26

0.00

361,231.26

-4,549.55

0.00

356,681.71

0.00

AMOUNT DUE 356,681.71 188,421.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 188,421.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0 TIME ALLOW: 46

ORIG TIME ALLOW: 40
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PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 120.000

257.000

202-00200  
 

377.000

SY  

5.00000 1,885.00377.000

1,285.00

0010 REMOVAL OF CURB AND GUTTER 0.000

374.000

202-00203  
 

374.000

LF  

5.00000 1,870.00374.000

1,870.00

0015 REMOVAL OF ASPHALT MAT 1,127.000

945.000

202-00220  
 

2,072.000

SY  

11.00000 22,792.002,072.000

10,395.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

176.000

SF  

2.25000 0.000.000

0.00

0025 *REMOVAL OF PULL BOX 0.000

4.000

202-00827  
 

4.000

EACH

42.00000 168.004.000

168.00

0030 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

2.000

202-00840  
 

2.000

EACH

370.00000 740.002.000

740.00

0035 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

1.000

202-00848  
 

1.000

EACH

85.00000 85.001.000

85.00

0040 *REMOVAL OF PEDESTAL POLE 0.000

1.000

202-00858  
 

1.000

EACH

22.00000 22.001.000

22.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 911.000

30.000

203-00010  
 

941.000

CY  

14.00000 13,174.00941.000

420.00

0050 BLADING 73.000

19.000

203-01500  
 

92.000

HOUR

120.00000 11,040.0092.000

2,280.00

0055 *EROSION LOG 0.000

0.000

208-00005  
 

100.000

LF  

5.25000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION 3.000

0.000

208-00050  
 

3.000

EACH

70.00000 210.003.000

0.00

0065 *RESET GROUND SIGN 1.500

3.500

210-00810  
 

5.000

EACH

425.00000 2,125.005.000

1,487.50

0070 AGGREGATE BASE COURSE (CLASS 6) 443.510

133.690

304-06000  
 

728.000

TON 

21.00000 12,121.20577.200

2,807.49

0075 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 262.080

373.760

403-34871  
 

705.040

TON 

94.00000 59,768.96635.840

35,133.44

0080 *DRILLED CAISSON (36 INCH) 19.000

0.000

503-00036  
 

19.000

LF  

162.00000 3,078.0019.000

0.00

0085 *DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

235.00000 4,935.0021.000

0.00

0090 GEOGRID REINFORCEMENT 1,097.000

820.000

506-01020  
 

1,917.000

SY  

5.50000 10,543.501,917.000

4,510.00

0095 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000

0.000

603-01185  
 

40.000

LF  

85.00000 3,400.0040.000

0.00

0100 INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0105 CONCRETE SIDEWALK 0.000

544.000

608-00000  
 

544.000

SY  

25.00000 13,600.00544.000

13,600.00

0110 CONCRETE CURB RAMP 0.000

55.000

608-00010  
 

55.000

SY  

90.00000 4,950.0055.000

4,950.00
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PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

60.000

609-21011  
 

60.000

LF  

11.50000 690.0060.000

690.00

0120 CURB AND GUTTER TYPE 2 (SECTION II-B) 310.000

454.000

609-21020  
 

764.000

LF  

10.50000 8,022.00764.000

4,767.00

0125 *DELINEATOR (TYPE I) 0.000

2.000

612-00001  
 

3.000

EACH

26.00000 52.002.000

52.00

0130 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

715.000

613-01200  
 

715.000

LF  

13.00000 9,295.00715.000

9,295.00

0135 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

750.000

613-01300  
 

750.000

LF  

14.00000 10,500.00750.000

10,500.00

0140 *PULL BOX (24"X36"X18") 0.000

4.000

613-07034  
 

4.000

EACH

700.00000 2,800.004.000

2,800.00

0145 *PULL BOX (30"X48"X18") 0.000

1.000

613-07039  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0150 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

3,000.00000 3,000.001.000

3,000.00

0155 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

2.000

613-70400  
 

2.000

EACH

425.00000 850.002.000

850.00

0160 *SIGN PANEL (CLASS I) 0.000

45.000

614-00011  
 

45.000

SF  

13.00000 585.0045.000

585.00

0165 *SIGN PANEL (CLASS II) 0.000

20.000

614-00012  
 

20.000

SF  

16.00000 320.0020.000

320.00
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PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

5.000

614-01503  
 

5.000

EACH

100.00000 500.005.000

500.00

0175 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

1.000

614-01573  
 

1.000

EACH

335.00000 335.001.000

335.00

0180 *TRAFFIC SIGNAL FACE (12-12-12-12)(INSTALL ONLY) 0.000

2.000

614-70450  
 

2.000

EACH

250.00000 500.002.000

500.00

0185 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 0.000

4.000

614-72861  
 

4.000

EACH

22.00000 88.004.000

88.00

0190 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 0.000

4.000

614-72896  
 

4.000

EACH

775.00000 3,100.004.000

3,100.00

0195 *PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 0.000

4.000

614-75216  
 

4.000

EACH

140.00000 560.004.000

560.00

0200 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 0.000

8.000

614-75336  
 

8.000

EACH

200.00000 1,600.008.000

1,600.00

0205 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 0.000

1.000

614-75848  
 

1.000

EACH

545.00000 545.001.000

545.00

0210 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

1.000

614-81150  
 

1.000

EACH

19,000.00000 19,000.001.000

19,000.00

0215 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 0.000

0.000

614-81240  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0220 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

2.000

614-84000  
 

3.000

EACH

1,325.00000 2,650.002.000

2,650.00



CONTID: C17518         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TELEMETRY (FIELD)(INSTALL ONLY) 0.000

1.000

614-86106  
 

1.000

EACH

425.00000 425.001.000

425.00

0230 *TEST FIBER OPTIC CABLE 0.000

1.000

614-87350  
 

1.000

L S 

250.00000 250.001.000

250.00

0235 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 0.000

50.000

614-87424  
 

50.000

LF  

2.25000 112.5050.000

112.50

0240 *SPLICE FIBER OPTIC CABLE (24 STRAND) 0.000

2.000

614-87524  
 

2.000

EACH

1,250.00000 2,500.002.000

2,500.00

0245 *CONSTRUCTION SURVEYING 0.600

0.400

625-00000  
 

1.000

L S 

3,400.00000 3,400.001.000

1,360.00

0250 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

26,508.00000 26,508.001.000

0.00

0255 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

50.000

GAL 

65.00000 0.000.000

0.00

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

793.000

SF  

11.00000 0.000.000

0.00

0265 *TRAFFIC CONTROL INSPECTION 11.000

16.000

630-00007  
 

27.000

DAY 

22.00000 594.0027.000

352.00

0270 *TRAFFIC CONTROL MANAGEMENT 25.000

19.000

630-00012  
 

44.000

DAY 

380.00000 16,720.0044.000

7,220.00

0275 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

1.800

630-80335  
 

2.000

EACH

22.00000 39.601.800

39.60
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PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

7.200

630-80341  
 

18.000

EACH

11.00000 178.2016.200

79.20

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

8.800

630-80342  
 

30.000

EACH

14.00000 277.2019.800

123.20

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

50.000

SF  

5.50000 0.000.000

0.00

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

1.000

0.800

630-80357  
 

2.000

EACH

275.00000 495.001.800

220.00

0300 *DRUM CHANNELIZING DEVICE 40.000

32.000

630-80360  
 

80.000

EACH

17.00000 1,224.0072.000

544.00

0305 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

2.000

EACH

1.50000 0.000.000

0.00

0310 *TRAFFIC CONE 25.000

29.000

630-80380  
 

200.000

EACH

5.50000 297.0054.000

159.50

0315 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

1.000

DAY 

1,700.00000 0.000.000

0.00

0320 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

42,509.460

F A 

1.00000 0.000.000

0.00

0325 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A PARTNERING 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 11/10/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0340 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0345 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

2002 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 0.000

1.000

614-81250  
 

1.000

EACH

31,015.60000 31,015.601.000

31,015.60

2004 ADDED ITEM (LUMP SUM)/ HOLD SIGNAL POLE DURING CAISSON 
DRILLING AND CURING

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

2006 INLET TYPE 13 (5 FOOT) 2.000

0.000

604-13005  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

2008 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

4,680.80000 4,680.801.000

0.00

2010 DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

25,184.70000 25,184.701.000

0.00

2012 FLAGGING 59.000

46.000

630-00000  
 

105.000

HOUR

26.00000 2,730.00105.000

1,196.00

CAT 360,731.26188,087.03484,696.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 500.00500.00500.00CURRENT AMT0400 $ $ $

$ 361,231.26188,587.03$485,196.32$CURRENT AMTPROJECT TOTAL


